2019-2020 Program Review Timeline

June-July

| IE develops workspaces, updates data | Request Portal updated | PR committee summer test group gives feedabck re:workspaces |

August 14-December 2

Lead Writers work on Program Review in Taskstream

Monday, December 2

| Program Review final draft must be ready for Review by end of business day | Taskstream closed for edits until January 10 |

December 2-January 10

Liaison and manager reviews entered into Taskstream

January 11-February 3

Final Program Review edits in Taskstream; System closes Feb 3 at end of business day

February 4-March 13

Resource Committees (BARC, CHP, FHP) complete prioritization processes

February

IP Survey administration

March 16-April 10

Resource committees report out to other committees (Senates, Planning and Institutional Effectiviness, and President's Cabinet (in order of approval)

April 13-May 1

| IP Survey Results shared with groups | PR comittee develops content for next year | Resource groups revise process, forms, rubrics, establish chairs for next year |

May 5

Final recommendations (prioritization lists, revisions to process & forms) to President's Cabinet

End of May

| Post resource group results on IE webpage | Resource committees send process, rubric, form revisions to IE office |