Technology Workgroup Report

Project #1: Website Redesign (Maps)

- We need clear direction from MPC leadership about the direction we should pursue.
- We will meet with MPC leadership to present work completed so far and develop a plan for the future, with the goal of MPC leadership providing approval for our plan.
- Group has already invested enormous amounts of time developing internal technology resources to display and promote maps.
- All maps will need to be redesigned once the UC/CSU common transfer pathway is finalized. This will provide a good opportunity to produce program maps in a more standardized format.

Project #2: Website Redesign (ACP's)
- Templates for web page for each ACP exist.
- Someone (not us) needs to provide information to populate those pages.
- Also need to know how we want students to be able to access these pages

Project #3: Technology Survey
- Charlie Liu is leaving the group so someone else will need to take over the survey.
- So far the response rate has been low.
- We have modified the survey to make it easier to use and will resend it in the next few weeks.