ACCIC Team Visit Presented to PCAB Spring Convocation

Retreat Padlet Activity
MARCH 2017 NOVEMBER 2017 FEBRUARY 2019
-*A -*A -*A -*A -*A -*A
Presem‘eq to PIE Master II:Ionning Task M%gregeplgﬁglrg% E:sk
Committee c or?red '\éﬁmgeﬁhfjp
reate stablishe
CICIREER AU FALL 2018 FEBRUARY 2019
Taskforce Researched

We Qre herel Similar Plans and

Discussed How to
Mesa-nize our plan

‘-‘-*-*-*

Consultant Task Force

Start of Project Interviews Reviewed Current
SEPTEMBER 2019 JULY 2019 Master Plan
March 2019

Board Approval of Ed
Plan Rollout of Master Plan

JULY/AUGUST 2020 FALL 2020

MESACOLLFGE .-‘-‘»

Board Review & A |
PIE/PCAB/PCAB Retreat oara keview & Approvd

of Facilities Master Plan
NOVEMBER 2020



