

Affinity Space Plan/Timeline & Prioritization

Cultural Unity Space

Priority #1, New

I4-202 (formerly Assessment)

Shared Space:

- AANAPISI
- Black Student Success/ Umoja
- Puente

Jacqueline to meet with team the week of May 27 for furniture needs:

- Ailene Crakes, Cynthia Rico, Jordan Nash; Christie Allred; Trish Guevarra; Patty Rodriguez

Dreamers Center

Current Location I4-204 (small room adjacent to Avanza)

New Location I4-207 (classroom adjacent to Student Health)

High Priority

Meet with Jacqueline the week of May 27 to discuss furniture needs:

- Leticia Diaz, Karla Trutna, Angel Aguilar Garcia

CalWORKs

Current Location, I4-409 (next to Associated Students)

I4-208 (formerly staff lounge)

Minor remodel needed

Jacqueline to meet with CW Team the week of May 27 to discuss remodel and furniture ideas:

- Leticia Diaz, Grace Aumoeualogo

Rising Scholars

Priority moderate, New

I4-204 (formerly Dreamers Center)

Contingent upon Dreamers vacating space

Likely that relatively new furniture to stay in the space, center to serve as a counseling/resource center hub.

Programing to take place in other spaces as is currently the case.

Meet with team in late May to June:

- Leticia Diaz, Karla Trutna, Karen Geida

Promise Hub

Priority moderate, New Space

I4-409 (formerly CalWorks)

Contingent upon CalWORKs move

Relatively new furniture to stay in the space, center to serve as a resource center hub for promise students.

Programing to take place in other spaces including Outreach and Avanza.

Vickie Miller, Amy Bettinger to meet with Jacqueline to finalize move.

Serenity Space/DSPS (Test Proctoring)

Priority Low

Programs will stay in same location, I4-404

Adjust movable wall to provide more space for test proctoring

- Test Proctoring will gain approximately 253 square feet of space
- Serenity will maintain approximately 483 square feet of space

There are no furniture needs

Victoria Miller, Erika Higginbotham, Judy Sundayo CDAIE Committee Chair have been informed